
ID Task Name Action Description Duration Start Finish

1 Implement DOE Orders 350 days? Thu 5/29/08 Wed 9/30/09

2 O 420.1 implementation project 147 days? Thu 5/29/08 Fri 12/19/08

1 O 420.1B implementation plan 147 days? Thu 5/29/08 Fri 12/19/08

2 Implementation plan for DOE O 420.1B Complete implementation of DOE O 420.1B 147 days? Thu 5/29/08 Fri 12/19/08

3 O 210.2 implementation project 132 days? Thu 5/29/08 Fri 11/28/08

1 O 210.2 implementation plan 132 days? Thu 5/29/08 Fri 11/28/08

2 Implementation plan for DOE O 210.2 Complete implementation of DOE O 210.1 132 days? Thu 5/29/08 Fri 11/28/08

4 O 151.1C implementation project 78 days? Thu 5/29/08 Mon 9/15/08

1 Implementation plan for DOE O 151.1C Complete implementation of DOE O 151.1C 78 days? Thu 5/29/08 Mon 9/15/08

2 PD-2008-21-01  Compliance Implementation Plan for DOE Order 151.1C CRD 2a(1)© Complete EPHA and evaluate lab hazard classification. 2 days? Thu 5/29/08 Fri 5/30/08

3 PD-2008-21-02  Compliance Implementation Plan for DOE Order 151.1C CRD 2a(1)(d) Revise ES&H Manual. 69 days? Thu 5/29/08 Mon 9/1/08

4 PD-2008-21-03  Compliance Implementation Plan for DOE Order 151.1C CRD 2b. Complete and submit EPHA Technical Basis Document to TJSO. 2 days? Thu 5/29/08 Fri 5/30/08

5 PD-2008-21-04  Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(2)(b) 2 Complete and submit EPHA Technical Basis Document to TJSO. 2 days Thu 5/29/08 Fri 5/30/08

6 PD-2008-21-05  Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(3) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

7 PD-2008-21-06  Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(4) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

8 PD-2008-21-07  Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(4)(a) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

9 PD-2008-21-08  Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(4)(b) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

10 PD-2008-21-09  Compliance Implementation Plan for DOE Order 151.1C CRD 3 OPERATIONAL
EMERGENCY HAZARDOUS MATERIAL PROGRAM.

Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

11 PD-2008-21-10  Compliance Implementation Plan for DOE Order 151.1C CRD 5b Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

12 PD-2008-21-11  Compliance Implementation Plan for DOE Order 151.1C CRD 6b Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

13 PD-2008-21-12  Compliance Implementation Plan for DOE Order 151.1C CRD 7a(1) Evaluations
Self-assessments.

Add to Assessment Schedule. 1 day? Fri 9/12/08 Mon 9/15/08

14 PD-2008-21-13  Compliance Implementation Plan for DOE Order 151.1C CRD 8b Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08

15 PD-2008-21-14  Compliance Implementation Plan for DOE Order 151.1C CRD 15 EMERGENCY
MEDICAL SUPPORT.

Jlab will document current arrangement with off-site medical support. 1 day? Fri 6/13/08 Sun 6/15/08

16 N 234.1 implementation project 1 day? Thu 5/29/08 Thu 5/29/08

5 O 414.1C implementation project 350 days? Thu 5/29/08 Wed 9/30/09
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ID Task Name Action Description Duration Start Finish

6 Implementation plan for DOE O 414.1C Complete implementation of DOE O 414.1C 350 days? Thu 5/29/08 Wed 9/30/09

7 O 420.2B implementation project 34 days? Thu 5/29/08 Tue 7/15/08

8 Implementation plan for DOE O 420.2B Complete implementation of DOE O 420.2B 34 days? Thu 5/29/08 Tue 7/15/08

9 PD-2008-24-01  Compliance Plan for DOE Order 420.2b Accelerator Safety CRD 1.a. Safety
Assessment Document (SAD).

FSAD currently in use â€“ Rev. 5. FSAD. See
ect/BlobDownload/FSAD_Project_Plan_080521.pdf?content_id=5825

Complete Rev. 6 This corrective action also addresses CRD 1.b.,
1.c.,1.d., 1.e., 1.f., 2.a., 2.b.,

34 days? Thu 5/29/08 Tue 7/15/08

10 PD-2008-24-02  Compliance Plan for DOE Order 420.2b Accelerator Safety CRD 3 Unreviewed
Safety Issues.

USI procedure approved and in use. See
ab.org/docushare/dsweb/Get/Document-16644/USI%20Procedure.doc

This procedure being reviewed in light of requirements in this order
and will be revised accordingly.

33 days? Thu 5/29/08 Mon 7/14/08

11 PD-2008-24-03Compliance Plan for DOE Order 420.2b Accelerator Safety CRD 7. Add Internal Safety Reviews to annual Assessment Planning
Worksheet and Schedule. This corrective action also addresses CRD

7.b.

33 days? Thu 5/29/08 Mon 7/14/08

12 PD-2008-24-04Compliance Implementation Plan for DOE Order 420.2b Accelerator Safety CRD
8 Shielding Policy.

Shielding policy for ionizing radiation is completed. Policy for
shielding non-ionizing radiation is contained in the ESH Manual but
will be incorporated into the revised FSAD. See also issue 1 of this

event.

33 days? Thu 5/29/08 Mon 7/14/08

13 O 435.1 implementation project 113 days? Thu 5/29/08 Fri 10/31/08

1 Implementation plan for DOE O 435.1 Complete implementation of DOE O 435.1 113 days? Thu 5/29/08 Fri 10/31/08

2 PD-2008-20-01  Compliance Implementation Plan for DOE Order 435.1 CRD #1 Requirements of O 435.1 include management of waste in
accordance with M 435.1. Full compliance with the Order is therefore
contingent on compliance with the Manual. See implementation plan

for M 435.1-1

113 days? Thu 5/29/08 Fri 10/31/08

3 PD-2008-20-02  Compliance Implementation Plan for DOE Order 435.1 CRD #4 See implementation plan for M 435.1-1 112 days? Thu 5/29/08 Thu 10/30/08

4 PD-2008-20-03  Compliance Implementation Plan for DOE Order 435.1 CRD #5: Waste basis documentation, Property Manual, and other, as-yet
developed documentation will be written/revised as described in the

implementation plans for M 435.1-1, M 460.2-1, O 460.1B and O
460.2A

113 days? Thu 5/29/08 Fri 10/31/08

14 O 450.1 Implementation project 132 days? Thu 5/29/08 Fri 11/28/08

15 O 450.1 implementation project 133 days? Thu 5/29/08 Fri 11/28/08
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ID Task Name Action Description Duration Start Finish

1 Implementation plan for DOE O 450.1 Complete implementation of DOE O 450.1 133 days? Thu 5/29/08 Fri 11/28/08

2 PD-2008-25-01  Implementation Plan DOE O 450.1 Environmental Protection Program (3) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update EMS Plan

Rewrite/or Write New ES&H Manual Ch. 2410 (EMP-02)
Review/Update Ch. 2420

89 days? Thu 5/29/08 Mon 9/29/08

3 PD-2008-25-02  Implementation Plan DOE O 450.1 Environmental Protection Program (b) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/ Update: ES&H

Manual: o Ch. 6710

89 days? Thu 5/29/08 Mon 9/29/08

4 PD-2008-25-03  Implementation Plan DOE O 450.1 Environmental Protection Program (b) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update Level II

Procedures: o EMP-01 o EMP-04 o EMP-05 o EMP-08 o EMP-14

133 days? Thu 5/29/08 Fri 11/28/08

5 PD-2008-25-04  Implementation Plan DOE O 450.1 Environmental Protection Program (2) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H

Manual: o Ch. 6730 o Ch. 6733

89 days? Thu 5/29/08 Mon 9/29/08

6 PD-2008-25-05  Implementation Plan DOE O 450.1 Environmental Protection Program (3) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H

Manual: o Ch. 6730 o Ch. 6731 o EPS 31

89 days? Thu 5/29/08 Mon 9/29/08

7 PD-2008-25-06  Implementation Plan DOE O 450.1 Environmental Protection Program (4) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Rewrite/Update ES&H

Manual o Ch. 6710 o Ch. 2410 (EMP-02) and If Needed, write new
ES&H Manual chapter(s).

89 days? Thu 5/29/08 Mon 9/29/08

8 PD-2008-25-07  Implementation Plan DOE O 450.1 Environmental Protection Program (4) Revise/Update Level II Procedure: o EMP-04 133 days? Thu 5/29/08 Fri 11/28/08

9 PD-2008-25-08  Implementation Plan DOE O 450.1 Environmental Protection Program (5) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H Manual

Ch. 6910

89 days? Thu 5/29/08 Mon 9/29/08

10 PD-2008-25-09  Implementation Plan DOE O 450.1 Environmental Protection Program (b) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H Manual

o Ch. 2410 (EMP-02) o Ch. 6710

89 days? Thu 5/29/08 Mon 9/29/08

11 PD-2008-25-10  Implementation Plan DOE O 450.1 Environmental Protection Program (c) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H

Manual: o Ch. 3410 o Ch. 3420 o Ch. 6710 o Ch. 6720 o Ch. 6770 o
EPS 20

89 days? Thu 5/29/08 Mon 9/29/08

12 PD-2008-25-11  Implementation Plan DOE O 450.1 Environmental Protection Program (c) Revise/Update Level II Procedure: o EMP-03 133 days? Thu 5/29/08 Fri 11/28/08
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ID Task Name Action Description Duration Start Finish

13 PD-2008-25-12  Implementation Plan DOE O 450.1 Environmental Protection Program (d) Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H

Manual: o Ch. 6710 o Ch. 6711 o EPS 11

89 days? Thu 5/29/08 Mon 9/29/08

14 PD-2008-25-13  Implementation Plan DOE O 450.1 Environmental Protection Program (d) Revise/Update Level II Procedures: o EMP-04 o EMP-10 133 days? Thu 5/29/08 Fri 11/28/08

15 PD-2008-25-14  Implementation Plan DOE O 450.1 Environmental Protection Program 5. Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update EMS Plan

Review/Update ES&H Manual o Ch. 6710

89 days? Thu 5/29/08 Mon 9/29/08

16 PD-2008-25-15  Implementation Plan DOE O 450.1 Environmental Protection Program 6 Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update ES&H

Manual: o Ch. 6710 o Ch. 6733

89 days? Thu 5/29/08 Mon 9/29/08

17 PD-2008-25-16  Implementation Plan DOE O 450.1 Environmental Protection Program 7. Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update ES&H

Manual: o Ch. 6710

89 days? Thu 5/29/08 Mon 9/29/08

18 PD-2008-25-17  Implementation Plan DOE O 450.1 Environmental Protection Program 8. Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update EMS Plan

Review/Update ES&H Manual: o Ch. 3410 o Ch. 3420

89 days? Thu 5/29/08 Mon 9/29/08

19 PD-2008-25-18  Implementation Plan DOE O 450.1 Environmental Protection Program 9 JLab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update EMS Plan

89 days? Thu 5/29/08 Mon 9/29/08

20 PD-2008-25-19  Implementation Plan DOE O 450.1 Environmental Protection Program 9. Review/Update Level II Procedures: o EMP-03 o EMP-04 133 days? Thu 5/29/08 Fri 11/28/08

21 PD-2008-25-20  Implementation Plan DOE O 450.1 Environmental Protection Program 10. Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update ES&H

Manual: o Ch. 6711 and EPS 11 o Ch. 6730 o Ch. 6731 o Ch. 6733 o
Ch. 6315

89 days? Thu 5/29/08 Mon 9/29/08

22 PD-2008-25-21  Implementation Plan DOE O 450.1 Environmental Protection Program 10. Review/Update Level II Procedure o EMP-10 133 days? Thu 5/29/08 Fri 11/28/08

23 PD-2008-25-22  Implementation Plan DOE O 450.1 Environmental Protection Program 11 Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update Level II

Procedure o EMP-11

133 days? Thu 5/29/08 Fri 11/28/08

24 PD-2008-25-23  Implementation Plan DOE O 450.1 Environmental Protection Program 11. Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update ES&H

Manual: o Ch. 6315 o Ch. 6711

89 days? Thu 5/29/08 Mon 9/29/08

25 PD-2008-25-24  Implementation Plan DOE O 450.1 Environmental Protection Program 11. Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update ES&H

Manual: o Ch. 6315 o Ch. 6711

89 days? Thu 5/29/08 Mon 9/29/08
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ID Task Name Action Description Duration Start Finish

26 PD-2008-25-25  Implementation Plan DOE O 450.1 Environmental Protection Program 12. Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update ES&H

Manual: o Ch. 6720 o Ch. 3410 o Ch. 3420

89 days? Thu 5/29/08 Mon 9/29/08

27 PD-2008-25-26  Implementation Plan DOE O 450.1 Environmental Protection Program
Jefferson Lab has an ISO 14001-compliant EMS, (see CATS action PD-2008-25-26 for
complete text)

All compliance implementation dates are contingent on resources
that are not currently available. If appropriate resources are not

available, the implementation dates must be adjusted, (see CATS
action PD-2008-25-26 for complete text)

133 days? Thu 5/29/08 Fri 11/28/08

16 O 460.1B implementation project 88 days? Thu 5/29/08 Mon 9/29/08

17 O 460.1B implementation project 89 days? Thu 5/29/08 Mon 9/29/08

1 Implementation plan for DOE O 460.1B Complete implementation of DOE O 460.1B 89 days? Thu 5/29/08 Mon 9/29/08

2 PD-2008-26-01  Compliance Implementation Plan for DOE Order 460.1B CRD 2. Jefferson Lab will not require an exemption for non-compliant
packaging. If needed the correct packaging for the specific

application will be obtained from a manufacturer of Hazardous
Material packaging (See CATS action PD-2008-26-01 for text)

1 day? Thu 5/29/08 Fri 5/30/08

3 PD-2008-26-02  Compliance Implementation Plan for DOE Order 460.1B CRD 3. Jefferson Lab will continue to only use packaging manufactured to
meet the requirements in 49 CFR 173. This policy will be included in

the Shipping & Receiving Section of the Jefferson Lab Property
Policy and Procedures Manual.

1 day? Thu 5/29/08 Fri 5/30/08

4 PD-2008-26-03  Compliance Implementation Plan for DOE Order 460.1B CRD 3. Jefferson Lab will continue to only use packaging manufactured to
meet the requirements in 49 CFR 173. This policy will be included in
the Shipping & Receiving Section of the Jefferson Lab Property (See

CATS action PD-2008-26-02 for text)

1 day? Thu 5/29/08 Fri 5/30/08

5 PD-2008-26-04  Compliance Implementation Plan for DOE Order 460.1B CRD 3. If conditions occur requiring such transport, Jefferson Lab will offer
fissile or Type B material for transport only if the packaging meets the

requirements contained in 49 CFR 173. The requirements
contained(See CATS action PD-2008-26-03 for text)

1 day? Thu 5/29/08 Fri 5/30/08

6 PD-2008-26-05  Compliance Implementation Plan for DOE Order 460.1B CRD 3. If conditions occur requiring such transport , Jefferson Lab will offer
plutonium for transport (including by air) only if the packaging is

approved as noted in the CRD and meets requirements contained in
10 CFR (see CATS action PD-2008-26-04 for text)

1 day? Thu 5/29/08 Fri 5/30/08

Apr a Jun Jul u e Oct o e Jan e MarApr a Jun Jul u e Oct o
3rd Quart 4th Quarte 1st Quarte 2nd Quart 3rd Quart 4th Quarte 1st Qu

2009 2010

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External MileTask

Split

Page 5

Project: Order Implementation Master 
Date: Tue 6/17/08



ID Task Name Action Description Duration Start Finish

7 PD-2008-26-06  Compliance Implementation Plan for DOE Order 460.1B CRD 7. Jefferson Lab will submit and implement a facility specific
Transportation Safety Document to TJSO as noted in this CRD.

44 days? Thu 5/29/08 Tue 7/29/08

8 PD-2008-26-07  Compliance Implementation Plan for DOE Order 460.1B CRD 9. Applicable staff has completed the initial 49 CFR required training.
The delivery driver has completed the 49 CFR General Awareness

training. The training and the triennial refresher training requirement
has been included in their ITPs.

89 days? Thu 5/29/08 Mon 9/29/08

18 O 460.2A implementation project 44 days? Thu 5/29/08 Wed 7/30/08

19 O 460.2A implementation project 44 days? Thu 5/29/08 Wed 7/30/08

1 Implementation plan for DOE O 460.2A Complete implementation of DOE O 460.2A 44 days? Thu 5/29/08 Wed 7/30/08

2 PD-2008-30-01  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices 2. SHIPMENT PROCEDURES. a.

Update Property Manual to include Radwaste and Hazwaste
shipments in the automated transportation management system.

1 day? Thu 5/29/08 Fri 5/30/08

3 PD-2008-30-02  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices 2. SHIPMENT PROCEDURES. c.

Update Radcon and applicable Hazmat implementing procedures to
conform with this CRD requirement.

44 days? Thu 5/29/08 Wed 7/30/08

4 PD-2008-30-03  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices 2. SHIPMENT PROCEDURES. d.

The procedures required by this CRD will be included in the Shipping
& Receiving section of the Property Policies and Procedures Manual.

1 day? Thu 5/29/08 Fri 5/30/08

5 PD-2008-30-04  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices 2. SHIPMENT PROCEDURES. e.

The procedures required by this CRD will be included in the Shipping
& Receiving section of the Property Policy and Procedures Manual.

1 day? Thu 5/29/08 Fri 5/30/08

6 PD-2008-30-05  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices . CONSIGNEE SHIPMENT NOTIFICATIONS.

The requirements contained in this CRD will be added to the
Shipping & Receiving Section of the Jefferson Lab Property Policy

and Procedures Manual.

1 day? Thu 5/29/08 Fri 5/30/08

7 PD-2008-30-06  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices 5. EMERGENCY NOTIFICATION/RESPONSE. a.

Revise and implement procedures to include third- party 24-hour
emergency testing.

1 day? Tue 7/29/08 Wed 7/30/08

8 PD-2008-30-07  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices 7. TRANSPORTATION OF EXPLOSIVE SUBSTANCES
AND ARTICLES. a.

Jefferson Lab will not transport or offer for transportation explosive
substances. This restriction will be added to the Shipping & Receiving
Section of the Jefferson Lab Property Policy and Procedures Manual.

1 day? Thu 5/29/08 Fri 5/30/08

9 PD-2008-30-08  Compliance Implementation Plan for DOE Order 460.2A Radioactive
Material Transportation Practices 8. COMPLIANCE EVALUATIONS.

Triennial self-assessments of transportation and packaging
operations will be added to the Lab's assessment schedule.

1 day? Thu 5/29/08 Fri 5/30/08
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ID Task Name Action Description Duration Start Finish

20 O 471.3 implementation project 88 days? Thu 5/29/08 Tue 9/30/08

21 O 471.3 implementation project 89 days? Thu 5/29/08 Tue 9/30/08

1 Implementation plan for DOE M 471.3-1 Complete implementation of DOE M 471.3-1 89 days? Thu 5/29/08 Tue 9/30/08

2 PD-2008-29-01  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #1 Identify and document groups or staff who as part of their duties
regularly receive or generate OUO materials. (ref. Sensitive Info

Policy)  Provide training to appropriate staff that includes the details
from the Manual 471.3-1.  (see CATS PD-2008-29-01)

89 days? Thu 5/29/08 Tue 9/30/08

3 PD-2008-29-02  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #2 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

1 day? Mon 9/29/08 Tue 9/30/08

4 PD-2008-29-03  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #3 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

1 day? Mon 9/29/08 Tue 9/30/08

5 PD-2008-29-04  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #4 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

1 day? Mon 9/29/08 Tue 9/30/08

6 PD-2008-29-05  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #5 Identify associated JLab document categories.  Provide enhanced
training to appropriate staff that includes the details from the Manual
471.3-1.   Set up group processes and procedures as required.  Set

up an associated QA system.

1 day? Mon 9/29/08 Tue 9/30/08

7 PD-2008-29-06  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #6 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

1 day? Mon 9/29/08 Tue 9/30/08

8 PD-2008-29-07  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #8 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

1 day? Mon 9/29/08 Tue 9/30/08

9 PD-2008-29-08  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #9 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

1 day? Mon 9/29/08 Tue 9/30/08

22 M 435.1-1 implementation project 351 days? Thu 5/29/08 Wed 9/30/09

1 Implementation plan for DOE M 435.1-1 Complete implementation of DOE M 435.1-1 351 days? Thu 5/29/08 Wed 9/30/09
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ID Task Name Action Description Duration Start Finish

2 PD-2008-22-01 Implementation Plan for DOE Manual 435.1-1 CRD #2 Guide will be cited as reference in radioactive waste basis documents
and used to develop revisions cited elsewhere in this document.

68 days? Thu 5/29/08 Sun 8/31/08

3 PD-2008-22-02Implementation Plan for DOE Manual 435.1-1 CRD #39 Definition of Accelerator-Produced Waste is consistent with existing
waste basis documentation. Full compliance with this manual and

DOE O 435.1 will be achieved through implementation of the
activities described herein.

351 days? Thu 5/29/08 Wed 9/30/09

4 PD-2008-22-03 Implementation Plan for DOE Manual 435.1-1 CRD #42 Revise waste basis to include all elements of the waste certification
program requirement (see also CRD #62 and #64).

68 days? Thu 5/29/08 Sun 8/31/08

5 PD-2008-22-04  Implementation Plan for DOE Manual 435.1-1 CRD #50 Flow-down of requirements in waste basis documentation for life-
cycle planning needs to be verified. Implementing procedures need

revision, RadCon Manual needs revision, EH&S Manual
(experimental review) needs revision. Responsible groups and

individuals

113 days? Thu 5/29/08 Fri 10/31/08

6 PD-2008-22-05  Implementation Plan for DOE Manual 435.1-1 CRD #51 To implement this requirement, waste basis documentation needs to
be expanded. EH&S Manual (experimental review) needs revision.

Responsible groups and individuals need training.

113 days? Thu 5/29/08 Fri 10/31/08

7 PD-2008-22-06  Implementation Plan for DOE Manual 435.1-1 CRD #53 Document current process used for identifying characterization
parameters and acceptable uncertainty in characterization data in

waste basis documentation.

113 days? Thu 5/29/08 Fri 10/31/08

8 PD-2008-22-07  Implementation Plan for DOE Manual 435.1-1 CRD #62 Requirements in the waste basis documentation re authorization to
certify waste need flow down to implementing procedures, and

appropriate staff needs training. Requirements in the waste basis
documentation for auditability, retrievabil

113 days? Thu 5/29/08 Fri 10/31/08

9 PD-2008-22-08  Implementation Plan for DOE Manual 435.1-1 CRD #64 Jefferson Lab does not currently store waste that has been certified
for transfer. The waste basis documentation and implementing

procedures need to be updated to specify requirements for storage
after certification.

113 days? Thu 5/29/08 Fri 10/31/08

10 PD-2008-22-09  Implementation Plan for DOE Manual 435.1-1 CRD #71 The number of shipments is kept to the minimum allowed by the
Manual. The waste basis documentation needs to be updated to

reflect the requirement.

68 days? Thu 5/29/08 Sun 8/31/08
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11 PD-2008-22-10  Implementation Plan for DOE Manual 435.1-1 CRD #72 Waste basis documentation needs to be updated to reflect the
requirement. [Note: Sub-paragraph (b) of this section has no

indication of a CRD review decision. It appears applicable, and will be
included in the document revision noted here]. See CRD #77

68 days? Thu 5/29/08 Sun 8/31/08

12 PD-2008-22-11  Implementation Plan for DOE Manual 435.1-1 CRD #76 Waste basis documents are consistent with this requirement, but
requirements and definitions need to be revised to clarify when waste

is considered in storage.  Establish and implement mechanism for
tracking waste staging and storage times. Train

113 days? Thu 5/29/08 Fri 10/31/08

13 PD-2008-22-12  Implementation Plan for DOE Manual 435.1-1 CRD #78 Waste generation/life-cycle planning intended to prevent generation
of waste without path to disposal. Waste basis documentation doesn't
address characterization of such waste. Revision of basis documents

& implementing procedure needed.  Train

113 days? Thu 5/29/08 Fri 10/31/08

14 PD-2008-22-13  Implementation Plan for DOE Manual 435.1-1 CRD #80 Inspection and maintenance requirements need flow down from
waste basis documents into procedures. Affected personnel need

training.

90 days? Thu 5/29/08 Tue 9/30/08

15 PD-2008-22-14  Implementation Plan for DOE Manual 435.1-1 CRD #81 Review and as appropriate update waste basis and implementing
procedures.

113 days? Thu 5/29/08 Fri 10/31/08

16 PD-2008-22-15  Implementation Plan for DOE Manual 435.1-1 See CATS action for issue
description

The lab anticipates allocating additional resources to complete initial
waste basis, EH&S Manual, RadCon Manual and implementing

procedure revisions, train on changes, obtain clarifications on certain
requirements, and consult with waste disposal facility

113 days? Thu 5/29/08 Fri 10/31/08

17 PD-20089-22-16  Implementation Plan for DOE Manual 435.1-1 Additional program support to
implement continuing operations under revised programmatic requirements for inspections,
monitoring, DQO, tracking and documentation.

The lab anticipates to allocate additional JSA 0.2 FTE: $20k/yr 113 days? Thu 5/29/08 Fri 10/31/08

18 PD-2008-22-17  Implementation Plan for DOE Manual 435.1-1 Construct waste staging/storage
facility will increase the effectiveness and efficiency of handling waste

This is currently planned and approved through DOE SLI initiatives
and is subject to appropriation. It requires $400k plus 8 weeks JSA

staff time.

351 days? Thu 5/29/08 Wed 9/30/09

19 PD-2008-22-18  Implementation Plan for DOE Manual 435.1-1 Additional monitoring equipment Up to $200k contingent upon completing need analyses on facility
design.

351 days? Thu 5/29/08 Wed 9/30/09

23 M 460.2-1 implementation project 89 days? Thu 5/29/08 Tue 9/30/08

1 Implementation plan for DOEM 460.2-1 Complete implementation of DOE M 460.2-1 89 days? Thu 5/29/08 Tue 9/30/08

9/30
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2 PD-2008-27-01  Compliance Implementation Plan for DOE Manual 460.2-1 CRD #8a:
(Attachment 2 to Directive, 2g)

Revise and implement Jlab waste basis/shipping procedures to
include a documented verification that the inspection required by

regulation is done.

89 days? Thu 5/29/08 Tue 9/30/08

3 PD-2008-27-02  Compliance Implementation Plan for DOE Manual 460.2-1 CRD #9a:
(Attachment 2 to Directive, 2h)

Revise and implement the transportation requirements in the Jlab
Property Policy and Procedures Manual and waste basis

documentation.

89 days? Thu 5/29/08 Tue 9/30/08

24 M 471.3-1 implementation project 88 days? Thu 5/29/08 Tue 9/30/08

25 M 471.3-1 implementation project 89 days? Thu 5/29/08 Tue 9/30/08

1 Implementation plan for DOE M 471.3-1 Complete implementation of DOE M 471.3-1 89 days? Thu 5/29/08 Tue 9/30/08

2 PD-2008-29-01  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #1 Identify and document groups or staff who as part of their duties
regularly receive or generate OUO materials. (ref. Sensitive Info

Policy)  Provide training to appropriate staff that includes the details
from the Manual 471.3-1.  (see CATS PD-2008-29-01)

89 days? Thu 5/29/08 Tue 9/30/08

3 PD-2008-29-02  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #2 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

89 days? Thu 5/29/08 Mon 9/29/08

4 PD-2008-29-03  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #3 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

89 days? Thu 5/29/08 Mon 9/29/08

5 PD-2008-29-04  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #4 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

89 days? Thu 5/29/08 Mon 9/29/08

6 PD-2008-29-05  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #5 Identify associated JLab document categories.  Provide enhanced
training to appropriate staff that includes the details from the Manual
471.3-1.   Set up group processes and procedures as required.  Set

up an associated QA system.

89 days? Thu 5/29/08 Mon 9/29/08

7 PD-2008-29-06  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #6 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

89 days? Thu 5/29/08 Mon 9/29/08

8 PD-2008-29-07  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #8 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

89 days? Thu 5/29/08 Mon 9/29/08
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9 PD-2008-29-08  Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #9 Provide enhanced training to appropriate staff that includes the
details from the Manual 471.3-1.  Set up group processes and

procedures as required.  Set up an associated QA system.

89 days? Thu 5/29/08 Mon 9/29/08

26 N 234.1 implementation project 46 days? Thu 5/29/08 Thu 7/31/08
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